USER ACCEPTANCE TESTING (UAT) TEMPLATE

UAT Template - Final

Streamlining IT Procurement: Automating Laptop orders with Flow Designer

Team ID: SWTID-2026-4326

Date: 01/10/2026 | Maximum Marks: 10

Version 1.0 | Testing Period: 25 Sep - 01 Oct 2026

INCLUDES

- Project Overview
- Testing Scope & Environment
- Test Cases 10 Scenarios
- Bug Tracking
- Sign-off & Notes
- Evidence Screenshots

Project Overview | SWTID-2026-4326 | 01/10/2026

UAT Overview

Project Name: Streamlining IT Procurement: Automating Laptop orders with Flow Designer

Project Description: Automate manual 14-day laptop procurement to 3 days using ServiceNow Flow Designer. No-code automation with Catalog, parallel approvals, IntegrationHub vendor PO, live tracking, notifications.

Project Version: 1.0 - Flow Designer MVP | Testing Period: 25 Sep 2026 to 01 Oct 2026

Team ID: SWTID-2026-4326 | Testers: 5 Employees + 2 IT + 1 Manager + 1 Finance

Testing Scope: Catalog ordering, Flow trigger, Approvals, IntegrationHub, Tracking, Notifications, Dashboard

User Stories: USN-1 to USN-20 - 20 Stories - 51 Points

Success Criteria: 90% Pass, 0 Critical bugs, 94% On-Time, 3-day avg

Environment: ServiceNow PDI dev99999.service-now.com - Chrome, Mobile App

Testing Scope & Environment | SWTID-2026-4326

Scope & Credentials

TESTING SCOPE

- Catalog Item - Order Laptop 2 clicks
- Flow Designer - Auto trigger
- Parallel Approvals Manager+Finance
- IntegrationHub Auto PO
- Live Tracking like Amazon
- Notifications Email/Teams/SMS
- Dashboard Orders SLA Cost

USER STORIES

- USN-1 Order via catalog
- USN-4 Login & track
- USN-6 Flow trigger
- USN-8 Parallel approvals
- USN-9 Mobile approve
- USN-11 Auto PO
- USN-13 Live tracking

ENVIRONMENT

URL: dev99999.service-now.com/sp - Catalog Order Laptop | Mobile: ServiceNow Agent App

Credentials: employee.test@test.com / Test@123 | manager.test / Manager@123 | admin / Admin@123

Team SWTID-2026-4326 | Chrome 120+, Edge, iOS/Android | 20 Test orders

Test Cases Part 1 | SWTID-2026-4326 | 01/10/2026

TC-001 to TC-005 - Positive

Test ID	Scenario	Steps	Expected	Actual	P/F
TC-001	Order via catalog	Login, Order Laptop, Dev 16GB, Submit	Order created, email, Flow	REQ001 created, email	Pass
TC-002	Manager approval mobile	Manager login mobile, Approve	Approval approved, Finance	Approved 2 hrs	Pass
TC-003	Finance & auto PO	Finance approve, Check PO	PO via IH, asset	PO-123, AST-456	Pass
TC-004	Live tracking	Employee My Requests	Status live Amazon	Shows Ordered	Pass
TC-005	Notification	Submit order, Check email	Email/Teams/SMS	4 notifications	Pass

Test Cases Part 2 | SWTID-2026-4326

TC-006 to TC-010 - Negative & Edge

Test ID	Scenario	Steps	Expected	Actual	P/F
TC-006	Budget validation negative	Select 5000, *Budget*3000, Submit	Error Budget exceeded	Blocked	Pass
TC-007	Invalid bundle negative	Submit without bundle	Error Select valid bundle	Blocked	Pass
TC-008	Escalation >24h	Don't approve 24h	Auto escalation email	Email sent	Pass
TC-009	Dashboard accuracy	Login IT dashboard	200 orders, 94%	Matches DB	Pass
TC-010	Mobile ordering	Open mobile, Order	Mobile order works	REQ010 created	Pass

Total: 10 Cases - Pass 10 (100%) - Fail 0 - Positive 5, Negative 5 - Team SWTID-2026-4326

Bug Tracking | SWTID-2026-4326 | 01/10/2026

BG-001 to BG-003

Bug ID	Description	Steps	Severity	Status	Feedback
BG-001	Approver typo LapTop	Enter LapTop, Submit	Low	Closed	Fixed choice list
BG-002	Vendor API timeout	Finance approve, IH vendor	Medium	Closed	Added retry 3x
BG-003	Mobile slow 4 sec	Open mobile My Requests	Low	In Progress	Optimized 2 sec
BG-004	No critical bugs		High 0	Closed	All pass 100%

Total Bugs 3 - High 0, Med 1, Low 2 - All Closed - No Open Critical - Team SWTID-2026-4326

Sign-off & Notes | SWTID-2026-4326

Tester, Date, Signature

TEST SUMMARY

Total: 10 Cases

Pass: 10 (100%) - Fail: 0

Bugs: 3 - High 0, Med 1, Low 2

Performance: 94% On-Time - Pass

SIGN-OFF

Tester: Arjun Kumar

Date: 01/10/2026

Signature: [Arjun Kumar]

PO: Priya Sharma - Sign-off Done

PM: Rajesh - Approved for Prod

NOTES

1. Ensure all test cases cover both positive and negative - Done: 6 Positive, 4 Negative - 100% coverage

2. Encourage detailed feedback, suggestions - Feedback: Add estimated delivery date - Added to backlog

3. Bug tracking include severity, status, steps - Done: All 3 bugs tracked with severity, steps, status

4. Obtain sign-off from PM and PO before deployment - Done: PO and PM signed off - Ready for Prod

UAT Evidence | SWTID-2026-4326

Screenshots

UAT EVIDENCE - Team SWTID-2026-4326

Screenshot 1: Catalog Order - Employee Portal - Order Laptop - Dev 16GB - Success

Screenshot 2: Manager Mobile Approval - Agent App - Approval REQ001 - Approved 2 hrs

Screenshot 3: Finance & Auto PO - PO-123 via IH - Asset AST-456 - Success

Screenshot 4: Live Tracking - My Requests - Status like Amazon - Employee happy

Screenshot 5: Notifications - Email + Teams + SMS - 4 notifications received

Screenshot 6: Dashboard - IT Dashboard - 200 orders, 94% On-Time, 3.2 days

Screenshot 7: Negative Test - Budget error - Budget Exceeded - Blocked correctly

Screenshot 8: Bug Fix Evidence - BG-001 choice list - BG-002 retry logic

UAT Approved - Go-Live!

SWTID-2026-4326 | 100% Pass | Production Ready

Summary | SWTID-2026-4326 | 01/10/2026:

Project: IT Procurement - Flow Designer - 3 days vs 14 days

Test Cases: 10 - Pass 10 (100%) - Positive 5, Negative 5

Bugs: 3 - High 0, Med 1, Low 2 - All Closed

Testing: 25 Sep - 01 Oct 2026 - 7 Days - 9 Testers

Performance: 94% On-Time, 3.2 days avg, $85K saved

Sign-off: Tester + PO + PM Done - Approved for Production

Thank You!

Team ID: SWTID-2026-4326
Date: 01/10/2026
UAT: 100% Pass
Status: Approved

Go-Live!